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Property Acquisition Mowad District

§ 44 appraisals completed
§ 42 buy-out meetings completed 
§ 40 residents relocated
§ 40 demolition completed, 2 

scheduled
§ 2 commercial properties-no buy out

§ Project 98% complete



Demolition Nearing Completion
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Property Acquisition Saipan District

§ 56 assessment  inspections completed 
§ 53 appraisals completed 
§ 54 Buy Out meetings scheduled
§ 51 Buy Out offers accepted
§ 44 relocations in escrow
§ 16 residents relocated
§ Distribution to date $4,261,194 (77% of 

allocation)
§ Pre-demolition assessment being 

conducted by SHPO and EPA 
§ Demolition schedule to begin last of June  

with homes at Saipan / Durazno

§ Buy out / Buy in  85% complete
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State Emergency Management Office:
Grant Funding

• State Historical Preservation Office review/approval 
complete

• FEMA District Office final review 
• Contacted Congressman Reyes Office for assistance
• Award dates and dollars within next 15 business days



Critical Repair/Reconstruction Priorities

• Approximately 37 executed repair projects 
by Street Department

• 10 major reconstruction projects under 
construction

• 4 major projects out to bid
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Roadway damage, approx 1,000 ft 
of shoulders and 200 ft of pavement

McKelligon Canyon

Roadway damage to include 
curb and gutter, sidewalk, and 
pavements

Pellicano (Lee Trevino to Lionel) 
and Pendale and Rojas

Damage to roadway structure 
approximately 30 lineal feet.

Don Haskins and Rojas

Erosion / Backfill – Spillway
damageCedar Oak @ Pendale

Repair/Replace Collapsed
Conduit Make proper with
Easement(s)

4100 N Mesa

Roadway damage, curb and
gutter, approximately 70 ft 
Drainage channel damage
approximately 60 ft

624 De Leon

Debris RemovalBandolero Channel

Damage chain link and rock
wall fences.  Damage of safety
grates at box culverts and
roadway damage to include
sidewalk.

601 Sunland Park Drive / Buena 
Vista Channel

Drainage structure damage at the 
crossing

Crestmont Channel along Sunland 
Park Drive

RepairsCompleted Projects
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ErosionWhirlaway

Erosion / Backfill w/flood 
control improvements

Pollard Veterans Memorial Park

Erosion / backfill / restore 
original grade

Playa Drain

Erosion / backfill / restore 
original grade

Mesa Drain

ErosionLuna La Luz to Hueco

Repair damaged asphalt flume 
in median triangle

Edgemere and Robert E. Lee

Erosion on street and drainage 
structure.

Delta and Manny Martinez

Roadway damage to include 
curb and gutter, sidewalk, and 
pavements

Stoney Hill

Erosion / Backfill / Desilt / 
Repair Spillway

Pullman Basin

Roadway damage to include 
curb and gutter, sidewalk, and 
pavements

Pine Springs (South View to Loop 
375)

RepairsCompleted Projects
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Erosion / Backfill / Desilt / 
construct spillways and possible 
RCP system 

Copper Queen

Erosion / Backfill - Spillway 
damage, Fence damaged

O'Keefe

Erosion / BackfillNemexas Drain

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Mountain Walk

Erosion / BackfillMontoya Drain

Damage to roadway structure
approximately 700 lineal ftHenry Brennan

Roadway damage to include
curb and gutter, sidewalk, and
pavements

Helen of Troy from Resler to Redd

Roadway damage to include
curb and sidewalks 
approximately 300 lineal feet
by 90 ft

Bluff Canyon

Damage to roadway structure 
approximately 150 lineal ft

Bessemer

Roadway erosion due to flood2630 Copper

RepairsCompleted Projects
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James Watt & 
Lee Trevino 
Street & 
Drainage 
Improv.

November, 
2007May 7, 2007Construction

Thunderbird 
Diversion 
Channel

August, 2007
February 12, 

2007
Construction

Baltimore/
Glory Road 
Storm Sewer
Re-route

June 8, 2007December, 2006Complete

Drainage 
Channel 
Restoration and 
Cleaning

Completion 
Target

Construction 
Start

StatusProject
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Completion 
Target

Construction 
Start

StatusProject

October, 2007June 20, 2007Construction
Mesa Hills & 
Wallenberg

November, 
2007July 9, 2007Construction

Thorton Street 
Improv.

September, 
2007

June 25, 2007Construction

Franklin 
Summit/
Los Siglos & 
Lucas Marcelo 
Drainage 
Repairs

October, 2007
June 6,

2007Construction
Modesto 
Channel River 
Outfall
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Completion 
Target

Construction 
Start

StatusProject

Bids Open 
August 

Castellano Drive 
Junction 
Box/Inlet 
Repairs

Contract being 
executed

Construction

High Ridge & 
Bear Ridge 
Channel 
Drainage 
Improv.

March, 2007June 25, 2007Construction
Westside Flood 
Damage 
Improv., Phase I



Completion 
Target

Construction 
Start

StatusProject

Bids Open 
August 8

Westside Flood 
Damage 
Improvements 
Phase II

Bids Open 
August 1

Ojo de Aqua 
Channel and 
Thorn Street 
Inlet

Bids Open July 
25

Paragon/Santa 
Fe Channel 
Improvement



Glory Road/Baltimore



Thunderbird Valley Channel



James Watt & Lee Trevino



Modesto Channel  Outfall



Digital Flood Insurance Rate Maps
(DFIRMs)

• Released July 9
• Changes Extensive
• Maps available for viewing at 

Engineering Department
• Public Meeting scheduled for

August 22, 2007
• Public Comment 90 days



Questions


